

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 29 June 2026

Roll Number: 23A51A4299

Project Name: Laptop Request Process

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Service Catalog Creation	USN-1	As an employee, I can access the Laptop Request catalog item from the Service Catalog.	2	High
Sprint-1	Catalog Item Configuration	USN-2	As an administrator, I can create and configure the Laptop Request catalog item.	2	High
Sprint-1	Catalog Variables	USN-3	As an employee, I can select Laptop Type and provide Business Justification while submitting a request.	3	High

Sprint-1	Request Submission	USN-4	As a system, I can create a request record when a laptop request is submitted.	3	High
Sprint-1	Approval Process	USN-5	As a manager, I can approve or reject a laptop request.	5	High
Sprint-2	Flow Designer Configuration	USN-6	As a system, I can process approval decisions using Flow Designer.	3	Medium
Sprint-2	Catalog Task Creation	USN-7	As a system, I automatically create a Catalog Task after manager approval.	5	High
Sprint-2	Requester Notification	USN-8	As a requester, I receive a notification regarding approval or rejection of my request.	2	Medium
Sprint-2	IT Team Notification	USN-9	As an IT team member, I receive a notification when a Catalog Task is assigned.	2	Medium
Sprint-2	Request Tracking	USN-10	As an employee, I can track the status of my laptop request.	3	High

Sprint-2	Testing and Validation	USN-11	As an administrator, I can test and validate the complete Laptop Request Process.	5	High
----------	------------------------	--------	---	---	------

Project Tracker, Velocity and Burndown Chart

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	15	7 Days	16 June 2026	22 June 2026	15	22 June 2026
Sprint-2	20	8 Days	23 June 2026	30 June 2026	20	30 June 2026

Velocity Calculation

Formula:

Velocity = Total Story Points Completed ÷ Number of Sprints

Calculation:

Total Story Points = 35

Number of Sprints = 2

Velocity = $35 \div 2$

Velocity = 17.5 ≈ **18 Story Points per Sprint**

Average Velocity Per Day

Sprint-1

$15 \div 7 = 2.14$ Story Points/Day

Sprint-2



$$20 \div 8 = 2.50 \text{ Story Points/Day}$$

Average Velocity

$$(2.14 + 2.50) \div 2$$

$$= 2.32 \text{ Story Points/Day}$$

BURNDOWN CHART - LAPTOP REQUEST PROCESS (SERVICENOW)



SPRINT 1 SUMMARY

- Total Story Points: 15
- Duration: 7 Days
- Start Date: 16 Jun 2026
- End Date (Planned): 22 Jun 2026
- End Date (Actual): 22 Jun 2026
- Completed Story Points: 15



SPRINT 2 SUMMARY

- Total Story Points: 20
- Duration: 8 Days
- Start Date: 23 Jun 2026
- End Date (Planned): 30 Jun 2026
- End Date (Actual): 30 Jun 2026
- Completed Story Points: 20



PROJECT SUMMARY

Total Sprints	Total Story Points	Completed Story Points	Velocity (Story Points per Sprint)	Average Velocity per Day
2	35	35	18 (35 / 2)	2.32 (35 / 15 Days)



ABOUT THIS CHART

The burndown chart shows the work remaining (in story points) versus time. The ideal line represents perfect progress, while the actual line shows the real progress of the team. Both sprints were completed successfully as per the plan.



PROJECT: Laptop Request Process



SPRINT 1 DURATION: 7 Days



SPRINT 2 DURATION: 8 Days



STATUS: Completed Successfully

PROJECT PLANNING

The project was planned in a structured manner to automate the network request management process in ServiceNow. The planning includes requirement analysis, design, development, testing and deployment.



PROJECT LOGIC (WORKFLOW)

The system follows an automated workflow from request submission to closure with approvals, notifications and status updates.

